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ÅDOE fiscal year 2021 Presidentôs Budget Request 

and planned work

o Richland Operations Office (RL)

o Office of River Protection (ORP)

o Questions and answers

ÅPublic questions on FY 2022 priorities

Agenda



3

Budget and Planning Timeline

October November December January February March April May June July August September

October November December January February March April May June July August September

Planning: This activity continues year round.

OMB Issues Spring Guidance

ID Major Issues; Develop and analyze Options, Plan for the Analysis of Issues Needing Future Decisions

OMB and Agency Formulation Phase

OMB and Agency Formulation Phase (Cont.)

Submit Budgets to OMB

OMB Conducts Fall Review

OMB Briefs the President and Senior Advisors

Passback.  OMB Informs Agency of Budget Decisions

Budget Appeals Process

Prepare Justification Materials

President Submits Budget to Congress

Congressional Formulation Phase (Cont.)

CBO Reports to Budget Committees on the Economic and Budget Outlook

CBO Re-estimates Presidential Budget request Based on their Technical and Economic Assumptions

House and Senate Submit Views and Estimates and Committees Indicate Preferences

Congress Completes Resolution on the Budget

Congress Completes Appropriations Actions or Passes a Continuing Resolution by Sept. 30

Execution of the Budget

ϝ5ǳǊƛƴƎ ha.Ωǎ !ƎŜƴŎȅ CƻǊƳǳƭŀǘƛƻƴ tƘŀǎŜΣ .ǳŘƎŜǘ !ƭƭƻŎŀǘƛƻƴǎ ŀǊŜ 9ƳōŀǊƎƻŜŘ ŀƴŘ NOTReleasable Outside of the Administration 
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DOE ïHanford Top Priorities

ÅMinimum-safe operations

ÅDirect-Feed Low-Activity Waste (DFLAW)

ÅAging facility risk mitigation

ÅCritical infrastructure

ÅDouble-shell tank space management

ÅSingle-shell tank retrievals

ÅRiver Corridor clean-up

ÅWaste disposition, Cesium/Strontium dry storage

ÅGroundwater pump-and-treat actions

ÅCentral Plateau clean-up

ÅTank farm closure A cocooned reactor near the Columbia River
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RL FY21 Presidentôs Request

ÅProvide minimum safe and essential services

ÅProvide critical infrastructure for Direct-Feed Low-Activity Waste: 

Integrated Disposal Facility

ÅConduct aging facility maintenance/risk mitigation

ÅPerform groundwater pump and treat operations focused along 

the Columbia River

ÅProvide site-wide services

ÅSecure assets through Cybersecurity to facilitate the mission

Richland ($655M)
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RL Budget Profile

($ in Thousands)

PBS PBS Title FY2020 

Request

FY 2020

Enacted

FY 2021

Request

RL-0011 Nuclear Material Stabilization and Disposition ïPFP 0 0 0

RL-0012 Spent Nuclear Fuel Stabilization and Disposition 0 0 0

RL-0013C Solid Waste Stabilization and Disposition 110,798 176,855 138,900

RL-0030 Soil and Water Remediation ïGroundwater / Vadose Zone 106,600 138,995 56,100

RL-0201 Hanford Sitewide Services 255,551 338,950 303,335

Central Plateau Remediation 472,949 654,800 498,335

RL-0040 Nuclear Facility D&D ïReminder of Hanford 34,750 102,427 24,949

RL-0041 Nuclear Facility D&D ïRiver Corridor Closure Project 105,000 133,675 30,000

River Corridor and Other Cleanup Operations 139,750 236,102 54,949

RL-0013C 18-D-404 WESF Modifications and Capsule Storage 11,000 11,000 0

RL-0020 Safeguards and Security 86,778 86,778 96,300

RL-0042 Nuclear Facility D&D ïFast Flux Test Facility 2,500 2,500 2,500

RL-0100 Richland Community and Regulatory Support 5,121 10,121 2,500

Total Richland Operations Office Funding Summary 718,098 1,001,301 654,584

D&D = deactivation and decommissioning

FY = fiscal year

PBS = project baseline summary

PFP = Plutonium Finishing Plant

WESF = Waste Encapsulation and Storage Facility
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RL TPA Milestones 2021 Status

PBS Milestone 

Number

Title Due Date Status

RL-0030 M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates 11/30/2020 At Risk

RL-0030 M-024-71 Complete the Construction of All Wells Listed for CY20 and Before 12/31/2020 On Schedule

RL-0040 M-016-250F Submit to ECY a 3-Year Rolling Prioritized Schedule to Implement Waste Site Removal Actions 3/31/2021 On Schedule

RL-0013 M-026-01AE Submit Hanford Land Disposal Restrictions Summary Report (for 2020) 4/30/2021 On Schedule

RL-0030 M-024-58N Initiate Discussions of Well Commitments 6/1/2021 On Schedule

RL-0013 M-091-03O Submit Revision of TRUM Waste and MLLW PMP to Ecology 6/30/2021 On Schedule

RL-0030 M-024-72-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2021 On Schedule

RL-0041 M-016-85A Complete Remote Excavation of 300-296 Waste Site 9/30/2021 At Risk

RL-0041 M-016-86 Complete Remedial Actions for 618-11 Burial Ground in accordance with DOE/RL-2014-13-ADD1 9/30/2021 At Risk

RL-0030 M-085-90 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA 9/30/2021 At Risk

* On March 24, 2020, the Hanford Site moved to an essential mission-critical operations posture in recognition of increasing COVID-19concerns.While the majority of the Hanford Site 
workforce continues to telework, there are a limited number of workers reporting to the site to perform activities necessary to maintain the Site in a safe condition, continuing to protect the 
community, region, and the environment.DOE and its contractors are engaged in ongoing analysis of work schedule impacts.DOE iscontinuing to evaluate the information and COVID-19 
potential impacts on the Tri Party Agreement (TPA) and, if other actions may be necessary.
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Minimum Safe Operations

Long-Term Stewardship / Environmental 
Monitoring

Safeguards and Security

Public Safety

ÅProtection of Special Nuclear Materials

ÅLong-Term Stewardship

ÅEnvironmental Monitoring

ÅSafeguards & Security

ÅPublic Safety

ÅIndustrial & Cyber Security

Industrial & Cyber Security

Public Safety
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Integrated Disposal Facility

RCRA Permitting for Cell 2 

and Leachate System 

Upgrades

IDF Operational Footprint (March 202)
Completion of IDF Operations

Footprint Graveling/Leveling

IDF Administrative 

Support Offices

IDF Upgraded Leachate 

Collection System Piping 

and Covers (Photo of 

ERDF Covers with IDF 

receiving a similar 

upgrade)
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Aging Facility Risk Mitigation

224T, Transuranic Storage and Assay 

Facility

276C Solvent Handling Building231Z Plutonium Metallurgy Laboratory
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Infrastructure

Roads

Power

Telecommunications

Fleet Services Sewer System

ÅTelecommunications
ÅPower
ÅWater
ÅSewer
ÅRoads
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300-296 Waste Site Remediation
324 Building

Moving the 1st B-Cell REA into the 324 Bldg. 

airlock

Removing grout from cell floor in the 

mock-up
Drilling foundation supports outside of building

Before and Current 

pictures of debris in 

the B-Hot Cell

324 Building
REA in B-Cell 

North
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Groundwater Operations, Well Decommissioning 
and Implementation of RODs

200 West Pump-and-Treat Facility

ÅTreat 2.6 billion gallons 
ÅObtain final Record of Decision 

(RODs)

Soil Sampling

Chlorine Disinfection System
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105KW Fuel Storage Basin Cleanup

Mockup of garnet filter media removal system at MASF

Excess equipment in 

Basin staged for 

removal during Basin 

deactivation

Gamma camera being used to characterize debris in the basin
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100 K Remediation and Reactor Interim 
Safe Storage

100K Waste Site Remediation Aerial view showing proximity of 100K Area to the Columbia River Artist rendition of the reactor Safe 

Secure Enclosure
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Cesium/Strontium Capsules to Dry Storage 

Cesium/Strontium Capsules 
stored at WESF

Preparing WESF for Capsule 

Transfer Operations
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ORP FY21 Presidentôs Request

ÅProvide minimum safe and essential services

ÅContinue construction, startup and commissioning activities related to DFLAW and its facilities

ÅSupports Effluent Treatment Facility operations and upgrades to support DFLAW

ÅSupports 222-S Laboratory operations and upgrades to support tank farms and DFLAW waste samples

ÅComplete construction and initiate tank-side cesium removal operations using prior year funds

ÅComplete modifications to AP Double-Shell Tank Farm to provide feed to the tank-side cesium removal 

system using prior year funds

ÅContinue progress toward important cleanup activities required by the Amended Consent Decree and 

Tri-Party Agreement

ÅPerform facility preservation activities for High-Level Waste/Pretreatment facility using prior year funds

Office of River Protection ($1,258M)
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ORP Budget Profile

($ in Thousands)

PBS PBS Title FY 2020 

Request

FY 2020

Enacted

FY 2021

Request

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition 677,460 775,000 597,757

ORP-0014 15-D-409, Low-Activity Waste Pretreatment System 0 0 0

ORP-0014A LLW Offsite Disposal 10,000 10,000 0

Tank Farms 687,460 785,000 597,757

ORP-0060 LBL/Direct-Feed LAW 640,000 776,000 609,924

ORP-0060 High-Level Waste Facility 30,000 25,000 0

ORP-0060 Pretreatment Facility 20,000 15,000 0

Waste Treatment and Immobilization Plant (WTP) 690,000 816,000 609,924

ORP-0070 WTP Commissioning 15,000 15,000 50,000

Total Office of River Protection Funding Summary 1,392,460 1,616,000 1,257,681

FY = fiscal year

PBS = project baseline summary

LAW = low-activity waste

LBL = Low-Activity Waste (LAW) Facility, Balance of Facilities (BOF), and 

Analytical Laboratory (LAB)

LLW = low-level waste
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ORP TPA & Consent Decree 
Milestones 2021 Status

PBS Milestone 

Number

Title Due Date Status

ORP-0014 M-062-40H Submit System Plan to Ecology 10/31/2020 On Schedule

ORP-0060 D-00A-07 LAW Facility Construction Substantially Complete 12/31/2020 On Schedule

ORP-0014 M-062-50 Submit to Ecology as a Secondary Document, a Mass 

Balance Flow

1/30/2021 On Schedule

ORP-0014 M-090-14 Submit CD-1 for Facility to Store Spent Ion Exchange 

Columns Prior to DFLAW

3/31/2021 On Schedule

ORP-0014 M-062-45-A Complete Negotiations 6-Months After Last Issuance of 

System Plan

4/30/2021 On Schedule

ORP-0014 M-062-33-T01 Complete Construction of Supplemental Treatment 

Vitrification Facility and/or WTP Enhancements

4/20/2021 In Dispute

ORP-0014 D-16B-03 Of the 12 SSTs Referred to in B-1 and B-2, Complete 

Retrieval of Tank Wastes in at Least 5

6/30/2021 On Schedule

ORP-0014 M-045-91E4 Provide SST Farms Dome Deflection Surveys Every 2 Years 

to Ecology

9/30/2021 On Schedule

ORP-0014 M-045-97 Submit to Ecology a WMA Integration Study for WMA A/AX 

as a Primary Document

9/30/2021 On Schedule

* On March 24, 2020, the Hanford Site moved to an essential mission-critical operations posture in recognition of increasing COVID-19concerns.While the majority of the Hanford Site 
workforce continues to telework, there are a limited number of workers reporting to the site to perform activities necessary to maintain the Site in a safe condition, continuing to protect the 
community, region, and the environment.DOE and its contractors are engaged in ongoing analysis of work schedule impacts.DOE iscontinuing to evaluate the information and COVID-19 
potential impacts on the Tri Party Agreement (TPA) and, if other actions may be necessary.
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Tank Farm Safe Operations 

ETF & 
LERF Basins 242-A Evaporator 222-S Laboratory

Consolidated Control Room

ÅMaintain Tank Farms in a safe manner

ÅProtect the workers, public and the environment

ÅContinue tank monitoring and tank integrity activities
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Maintenance and Infrastructure

Å242-A Evaporator facility repairs

Å222-S Laboratory upgrades

ÅReplacement of basin covers at the Liquid Effluent Retention 

Facility (LERF)

ETF chiller upgrade

Old and new caustic tanks

310-311 transfer line upgrade

Basin Cover

222-S exhaust ducting 
upgrade

242-A PB-1 pump 

replacement

222-S exhaust 

ducting upgrade


